COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 15:12:02
CONTID: C13216 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 13216-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 143.( DAYS TIME ALLOW: 170 WORK DAYS
Park Avenue in Breckenridge PERCENT TIME: 84.12 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: STA 0091-016
Park Avenue in Breckenridge
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 10/04/2004
3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN
DATE AWARDED 08/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,751,090.77 PARTICIPATING $ 4,741,277.46 S 332,396.84
AWARD PROJECT AMT: $  5,191,229.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.44% TOTAL EARNINGS 4,741,277.46 332,396.84
FUNDS AVAILABLE: $ 1,009,813.31 STOCKPILED MATERIALS 12,904.86 -1,089.22
GROSS EARNINGS 4,754,182.32 331,307.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,063.25 -2,996.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,732,119.07 328,310.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,732,119.07 328,310.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 328,310.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0010 202-00019  REMOVAL OF INLET 10.000 10.000
EACH 0.000 0.00
350.00000 10.000 3,500.00
0015 202-00035 REMOVAL OF PIPE 959.000 501.000
LF 66.000 660.00
10.00000 567.000 5,670.00
0020 202-00150 REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0025 202-00200 REMOVAL OF SIDEWALK 571.000 357.000
SY 214.000 1,284.00
6.00000 571.000 3,426.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 1,863.000 1,395.000
LF 377.000 1,583.40
4.20000 1,772.000 7,442.40
0035 202-00220 REMOVAL OF ASPHALT MAT 28,704.000 23,888.000
Sy 3,692.000 9,230.00
2.50000 27,580.000 68,950.00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 2,465.000
SY 0.000 0.00
2.25000 2,465.000 5,546.25
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 11,000.000 6,671.010
SF 431.000 1,616.25
3.75000 7,102.010 26,632.54
0050 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
476.15000 7.000 3,333.05
0055 202-00810 *REMOVAL OF GROUND SIGN 49.000 21.000
EACH 12.000 577.80

48.15000 33.000 1,588.95
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
49.22000 2.000 98.44
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,493.55000 1.000 3,493.55
0070 202-01000 *REMOVAL OF FENCE 135.000 0.000
LF 0.000 0.00
4.49000 0.000 0.00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 710.000 710.000
LF 0.000 0.00
2.51000 710.000 1,782.10
0080 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
160.50000 1.000 160.50
0085 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0090 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,267.000 21,767.170
cy 0.000 0.00
14.50000 21,767.170 315,623.97
0095 203-01500 BLADING 40.000 0.000
HOUR 14.000 1,400.00
100.00000 14.000 1,400.00
0100 203-01510 BACKHOE 24.000 16.500
HOUR 0.000 0.00
130.00000 16.500 2,145.00
0105 203-01555 DOZING (LANDSCAPING) 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0110 203-01582 TRUCK (DUMP) 24.000 14.000
HOUR 0.000 0.00
70.00000 14.000 980.00
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01594 COMBINATION LOADER 24.000 2.500
HOUR 13.000 1,170.00
90.00000 15.500 1,395.00
0120 206-01000 BED COURSE MATERIAL 809.000 541.000
cY 148.600 2,972.00
20.00000 689.600 13,792.00
0125 207-00205 TOPSOIL 400.120 400.120
cYy 0.000 0.00
25.00000 400.120 10,003.00
0130 208-00002 *EROSION LOG (12 INCH) 760.000 377.000
LF 0.000 0.00
2.25000 377.000 848.25
0135 208-00011 *EROSION BALES (WEED FREE) 100.000 88.000
EACH 0.000 0.00
15.00000 88.000 1,320.00
0140 208-00020 *SILT FENCE 775.000 673.000
LF 0.000 0.00
1.50000 673.000 1,009.50
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0150 208-00051 STORM DRAIN INLET PROTECTION 24.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.650
LS 0.050 225.00
4,500.00000 0.700 3,150.00
0165 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00

240.75000 8.000 1,926.00
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 7.000 4.000
EACH 0.000 0.00
70.62000 4.000 282.48
0175 210-00858 *RESET PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00
449.40000 1.000 449.40
0180 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000
EACH 0.000 0.00
513.60000 1.000 513.60
0185 210-04010 ADJUST MANHOLE 21.000 12.000
EACH 0.000 0.00
600.00000 12.000 7,200.00
0190 210-04050 ADJUST VALVE BOX 9.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0195 212-00006 *SEEDING (NATIVE) 4.000 2.200
ACRE 0.000 0.00
2,140.00000 2.200 4,708.00
0200 212-00028 *SEEDING (WETLANDS) 0.180 0.180
ACRE 0.000 0.00
1,605.00000 0.180 288.90
0205 213-00002 *MULCHING (WEED FREE HAY) 5.180 2.380
ACRE 0.000 0.00
909.50000 2.380 2,164.61
0210 213-00061 *MULCH TACKIFIER 1,150.000 660.000
1B 0.000 0.00
1.55000 660.000 1,023.00
0215 213-00700 LANDSCAPE BOULDER 30.000 30.000
EACH 0.000 0.00
150.00000 30.000 4,500.00
0220 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00

230.05000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 0.000
EACH 0.000 0.00
33.71000 0.000 0.00
0230 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 0.000
EACH 0.000 0.00
262.15000 0.000 0.00
0235 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 0.000
EACH 0.000 0.00
342.40000 0.000 0.00
0240 214-01010 *BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
7.76000 0.000 0.00
0245 215-00000 *TRANSPLANT SHRUB 15.000 0.000
EACH 0.000 0.00
197.95000 0.000 0.00
0250 215-00600 *TRANSPLANT PLUG 1,000.000 0.000
EACH 1,000.000 7,750.00
7.75000 1,000.000 7,750.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 470.000 431.000
sy 0.000 0.00
6.95000 431.000 2,995.45
0260 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
160.50000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,561.000 6,290.350
TON 1,403.000 19,642.00
14.00000 7,693.350 107,706.90
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.000 227.880
TON 0.000 0.00
101.40000 227.880 23,107.03
0275 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 10,893.000 8,055.410
TON 0.000 0.00
36.20000 8,055.410 291,605.84
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 633.000 466.810
TON 0.000 0.00
306.51000 466.810 143,081.93
0285 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 6,148.000 1,060.000
GAL 0.000 0.00
1.55000 1,060.000 1,643.00
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 112.400 112.400
sy 0.000 0.00
43.38000 112.400 4,875.91
0295 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 477.000 317.000
sY 160.000 8,345.60
52.16000 477.000 24,880.32
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,100.000 525.000
sy 0.000 0.00
3.00000 525.000 1,575.00
0305 503-00018 *DRILLED CAISSON (18 INCH) 24.000 24.000
LF 0.000 0.00
96.30000 24.000 2,311.20
0310 503-00036 *DRILLED CAISSON (36 INCH) 121.000 121.000
LF 0.000 0.00
219.35000 121.000 26,541.35
0315 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
347.75000 21.000 7,302.75
0320 506-00212 RIPRAP (12 INCH) 14.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0325 601-03000 CONCRETE CLASS D 5.870 5.870
cY 0.000 0.00
485.00000 5.870 2,846.95
0330 601-12084 *CONCRETE LINING (84 INCH CONDUIT) 147.000 0.000
LF 0.000 0.00

80.00000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 602-00020 *REINFORCING STEEL (EPOXY COATED) 199.000 199.000
1B 0.000 0.00
0.90000 199.000 179.10
0340 603-01120 12 INCH REINFORCED CONCRETE PIPE 190.000 190.000
LF 0.000 0.00
50.00000 190.000 9,500.00
0345 603-01180 18 INCH REINFORCED CONCRETE PIPE 924.000 542.000
LF 326.000 17,930.00
55.00000 868.000 47,740.00
0350 603-01240 24 INCH REINFORCED CONCRETE PIPE 72.000 72.000
LF 0.000 0.00
130.00000 72.000 9,360.00
0355 603-01300 30 INCH REINFORCED CONCRETE PIPE 166.000 144.000
LF 0.000 0.00
150.00000 144.000 21,600.00
0360 603-01360 36 INCH REINFORCED CONCRETE PIPE 51.000 0.000
LF 39.000 6,825.00
175.00000 39.000 6,825.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
320.00000 1.000 320.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 1.000
EACH 7.000 2,520.00
360.00000 8.000 2,880.00
0375 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0380 603-10180 18 INCH CORRUGATED STEEL PIPE 24.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0385 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,400.00000 2.000 4,800.00
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 604-00350 INLET TYPE C (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0395 604-19105 INLET TYPE R L 5 (5 FOOT) 11.000 4.000
EACH 6.000 24,000.00
4,000.00000 10.000 40,000.00
0400 604-19110 INLET TYPE R L 5 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0410 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0415 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0420 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0425 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0430 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 1.000 2,200.00
2,200.00000 1.000 2,200.00
0435 604-31010 MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0440 604-31015 MANHOLE BOX BASE (15 FOOT) 1.000 0.000
EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00
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CAT NO0200 ROADWAY

0445 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 1,550.000
LF 0.000 0.00
40.00000 1,550.000 62,000.00
0450 605-84000 SUBSURFACE DRAIN OUTLET 128.000 0.000
LF 128.000 5,120.00
40.00000 128.000 5,120.00
0455 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 572.500
LF 0.000 0.00
17.60000 572.500 10,076.00
0460 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 380.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0465 606-01370 *TRANSITION TYPE 3G 3.000 2.000
EACH 0.000 0.00
1,270.00000 2.000 2,540.00
0470 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
4,197.00000 1.000 4,197.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 0.000 0.00
2,180.00000 1.000 2,180.00
0480 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
142.47000 0.000 0.00
0485 607-00010 *CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
220.42000 0.000 0.00
0490 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0495 607-11525 *FENCE (PLASTIC) 3,230.000 2,145.000
LF 0.000 0.00

2.94000 2,145.000 6,306.30
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0500 608-00000 *CONCRETE SIDEWALK 2,536.000 1,421.030
sy 0.000 0.00
18.24000 1,421.030 25,919.59
0505 608-00010 *CONCRETE CURB RAMP 263.500 178.500
sY 0.000 0.00
90.95000 178.500 16,234.58
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,404.000 4,478.300
LF 900.000 5,877.00
6.53000 5,378.300 35,120.30
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,549.000 5,179.300
LF 1,651.000 14,215.11
8.61000 6,830.300 58,808.88
0520 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,813.000 0.000
SF 0.000 0.00
7.76000 0.000 0.00
0525 612-00001 *DELINEATOR (TYPE I) 32.000 9.000
EACH 0.000 0.00
14.98000 9.000 134.82
0530 612-00002 *DELINEATOR (TYPE II) 54.000 46.000
EACH 0.000 0.00
17.12000 46.000 787.52
0535 612-00003 *DELINEATOR (TYPE III) 5.000 5.000
EACH 0.000 0.00
19.26000 5.000 96.30
0540 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 44.000
LF 0.000 0.00
21.40000 44.000 941.60
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,845.000 6,627.000
LF 1,164.000 11,209.32
9.63000 7,791.000 75,027.33
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,910.000 4,490.000
LF 402.000 4,731.54

11.77000 4,892.000 57,578.84
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 460.000
LF 590.000 8,206.90
13.91000 1,050.000 14,605.50
0560 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 240.000
LF 0.000 0.00
14.98000 240.000 3,595.20
0565 613-10000 *WIRING 1.000 0.750
LS 0.000 0.00
28,761.60000 0.750 21,571.20
0570 613-16000 *LUMINAIRE (SPECIAL) 7.000 0.000
EACH 0.000 0.00
704.06000 0.000 0.00
0575 613-34300 *LIGHT STANDARD METAL (30 FOOT) 15.000 5.000
EACH 6.000 12,852.84
2,142.14000 11.000 23,563.54
0580 613-40010 *LIGHT STANDARD FOUNDATION 15.000 7.000
EACH 5.000 3,959.00
791.80000 12.000 9,501.60
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,722.98000 0.000 0.00
0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000
EACH 0.000 0.00
1,431.66000 13.000 18,611.58
0595 613-75175 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 5.000
EACH 6.000 8,923.80
1,487.30000 11.000 16,360.30
0600 614-00011 *SIGN PANEL (CLASS I) 425.910 154.000
SF 49.200 974.16
19.80000 203.200 4,023.36
0600 MATERIAL ALLOWANCE SIGN PANEL (CL I) 1.500
SF -1.500 -29.70
19.80000 0.000 0.00
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0605 614-00012 *SIGN PANEL (CLASS II) 426.830 9.000
SF 0.000 0.00
21.94000 9.000 197.46
0605 MATERIAL ALLOWANCE SIGN PANEL (CL II) 221.000
SF 0.000 0.00
21.94000 221.000 4,848.74
0610 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.39000 0.000 0.00
0615 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 372.500 23.000
LF 88.000 1,059.52
12.04000 111.000 1,336.44
0615 MATERIAL ALLOWANCE STEEL SIGN SUPP (2-IN RD) 107.000
LF -88.000 -1,059.52
12.04000 19.000 228.76
0620 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 529.000 25.000
SLIPBASE)
LF 0.000 0.00
28.36000 25.000 709.00
0620 MATERIAL ALLOWANCE STEEL SIGN SUPP (2.5 IN RD) 276.000
LF 0.000 0.00
28.36000 276.000 7,827.36
0625 614-70112 *TRAFFIC SIGNAL FACE (12) 1.000 0.000
EACH 0.000 0.00
802.50000 0.000 0.00
0630 614-70117 *PEDESTRIAN SIGNAL FACE (16) 21.000 21.000
EACH 0.000 0.00
460.10000 21.000 9,662.10
0635 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 42.000 42.000
EACH 0.000 0.00
738.30000 42.000 31,008.60
0640 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 9.000
EACH 0.000 0.00
1,214.45000 9.000 10,930.05
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 3.000 3.000
EACH 0.000 0.00
567.10000 3.000 1,701.30
0650 614-72860 *PEDESTRIAN PUSH BUTTON 21.000 21.000
EACH 0.000 0.00
90.95000 21.000 1,909.95
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
20,009.00000 4.000 80,036.00
0660 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000
EACH 0.000 0.00
24,551.15000 8.000 196,409.20
0665 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
54,411.00000 1.000 54,411.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000
EACH 0.000 0.00
655.91000 3.000 1,967.73
0675 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
7,195.75000 4.000 28,783.00
0680 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000
EACH 0.000 0.00
21,902.90000 4.000 87,611.60
0685 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 5,725.000 0.000
LF 0.000 0.00
4.55000 0.000 0.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.860
LS 0.090 3,081.60
34,240.00000 0.950 32,528.00
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 30.000
HOUR 8.000 856.00
107.00000 38.000 4,066.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0700 626-00000 *MOBILIZATION 1.000 0.938
LS 0.000 0.00
500,000.00000 0.938 469,000.00
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
12,000.00000 0.750 9,000.00
0710 627-00005 *EPOXY PAVEMENT MARKING 80.000 71.000
GAL 0.000 0.00
62.86000 71.000 4,463.06
0715 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 130.600
GAL 2.500 130.00
52.00000 133.100 6,921.20
0720 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 357.000 180.000
(WORD-SYMBOL)
SF 27.500 360.53
13.11000 207.500 2,720.33
0725 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,680.000 1,520.000
LINE)
SF 200.000 1,658.00
8.29000 1,720.000 14,258.80
0730 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0735 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
321.00000 0.000 0.00
0740 629-01005 *SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0745 630-00000 *FLAGGING 8,200.000 6,878.250
HOUR 138.500 2,800.47
20.22000 7,016.750 141,878.69
0750 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 147.000
DAY 9.000 1,049.67

116.63000 156.000 18,194.28
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PCN: 13216-BID ESTIMATE RUN 06/30/2006
PROJECT: STA 0091-016 ESTIMATE NO: 0013 15:12:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0755 630-00012 *TRAFFIC CONTROL MANAGEMENT 310.000 210.000
DAY 19.000 7,217.15
379.85000 229.000 86,985.65
0760 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
123.05000 9.000 1,107.45
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
251.45000 0.000 0.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 15.300
EACH 0.000 0.00
80.25000 15.300 1,227.83
0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 46.800
EACH 0.000 0.00
107.00000 46.800 5,007.60
0780 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.600
EACH 0.000 0.00
160.50000 3.600 577.80
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 424.800
SF 0.000 0.00
13.91000 424.800 5,908.97
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
6,420.00000 2.700 17,334.00
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.000 0.00
1,326.80000 0.900 1,194.12
0800 630-80360 *DRUM CHANNELIZING DEVICE 150.000 135.000
EACH 0.000 0.00
53.50000 135.000 7,222.50
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 0.000 0.00

64.20000 9.000 577.80
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0810 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 900.000
LF 0.000 0.00
20.00000 900.000 18,000.00
0815 630-80380 *TRAFFIC CONE 450.000 216.900
EACH 0.000 0.00
11.77000 216.900 2,552.91
0820 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
8,500.00000 0.900 7,650.00
0825 700-70010 F/A MINOR CONTRACT REVISIONS 98,532.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 1,249.000
FA 0.000 0.00
1.00000 1,249.000 1,249.00
0835 700-70021 F/A ON-THE-JOB TRAINEE 1,395.200 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0840 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70025 F/A QUALITY INCENTIVE PAYMENT 21,000.000 10,308.000
FA 0.000 0.00
1.00000 10,308.000 10,308.00
0850 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70035 F/A UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 4,518.760
FA 0.000 0.00

1.00000 4,518.760 4,518.76
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CAT NO0200 ROADWAY

0865 700-70110 F/A INSTALL BUS SHELTERS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0871 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 0.000 -13,000.000
VIOLATION
DOL 0.000 0.00
1.00000 -13,000.000 -13,000.00
0872 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-CERTIFIED PAYROLL 0.000 -20,000.000
DOL 0.000 0.00
1.00000 -20,000.000 -20,000.00
0873 700-70011 F/A PARTNERING PARTNERING PROGRAM 6,800.000 6,194.490
FA 0.000 0.00
1.00000 6,194.490 6,194.49
0874 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBCONTRACTOR 0.000 -11,000.000
LIEN
DOL -38,652.000 -38,652.00
1.00000 -49,652.000 -49,652.00
0876 900-00006 ADDED ITEM (DOLLAR)/ TRAILER WINTERIZATION 6,756.000 2,966.000
DOL 3,790.000 3,790.00
1.00000 6,756.000 6,756.00
1121 211-01111 ROCK REINFORCEMENT (DOWELS) 120.000 120.000
LF 0.000 0.00
50.05000 120.000 6,006.00
1122 607-55100 WIRE MESH 13,000.000 13,000.000
SF 0.000 0.00
5.14000 13,000.000 66,820.00
1123 626-00000 MOBILIZATION 0.000 0.938
LS 0.000 0.00
2,750.00000 0.938 2,579.50

CAT 0200 CURRENT AMT $ 4,163,690.23 $ 174,462.44 3% 3,240,410.59
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CAT NO0300 BRIDGE F-12-CA
0880 206-00000 STRUCTURE EXCAVATION 1,974.000 1,974.000
cYy 0.000 0.00
6.00000 1,974.000 11,844.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000
cy 0.000 0.00
25.00000 1,647.000 41,175.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000
cYy 0.000 0.00
6.00000 756.000 4,536.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000
cy 0.000 0.00
22.00000 1,647.000 36,234.00
0900 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 92.000
TON 0.000 0.00
36.20000 92.000 3,330.40
0905 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 5.500
TON 0.000 0.00
306.51000 5.500 1,685.81
0910 502-00460 *PILE TIP 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
0915 502-11274 *STEEL PILING (HP 12X74) 397.700 397.700
LF 0.000 0.00
44.00000 397.700 17,498.80
0920 506-00224 RIPRAP (24 INCH) 44.000 44.000
cy 0.000 0.00
40.00000 44.000 1,760.00
0925 509-00000 *STRUCTURAL STEEL 152,838.000 152,504.000
LB 0.000 0.00
2.20000 152,504.000 335,508.80
0926 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 11,880.000 11,880.000
L s 0.000 0.00
1.00000 11,880.000 11,880.00
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CAT NO0300 BRIDGE F-12-CA
0927 900-00014 ADDED ITEM (LUMP SUM)/ FORM BLOCKOUT FOR PRESTRESS 1.000 1.000
LS 0.000 0.00
138.00000 1.000 138.00
0930 515-00120 *WATERPROOFING (MEMBRANE) 800.000 560.000
sY 0.000 0.00
15.00000 560.000 8,400.00
0935 515-00400 CONCRETE SEALER 114.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0940 601-03040 CONCRETE CLASS D (BRIDGE) 344.000 337.400
cY 0.000 0.00
385.00000 337.400 129,899.00
0945 601-40301 *STRUCTURAL CONCRETE COATING 3,735.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 51,913.000 49,485.000
1B 0.000 0.00
0.90000 49,485.000 44,536.50
0955 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 291.000
LF 0.000 0.00
95.00000 291.000 27,645.00
0960 613-00075 *3/4 INCH ELECTRICAL CONDUIT 58.000 45.000
LF 0.000 0.00
9.63000 45.000 433.35
0965 613-00200 *2 INCH ELECTRICAL CONDUIT 262.000 262.000
LF 0.000 0.00
11.77000 262.000 3,083.74
0970 618-00005 *PRESTRESSING STEEL BAR 11.000 11.000
MKFT 0.000 0.00
450.00000 11.000 4,950.00
CAT 0300 CURRENT AMT $ 701,571.59 $ 0.00$ 685,788.40
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CAT NO0301 BRECK PARK 2

0975 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 0.000
sy 462.000 3,696.00
8.00000 462.000 3,696.00
0980 202-00425 REMOVAL OF BRIDGE RAILING 174.000 0.000
LF 174.000 2,088.00
12.00000 174.000 2,088.00
0985 515-00400 CONCRETE SEALER 71.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0990 601-03040 CONCRETE CLASS D (BRIDGE) 38.000 0.000
cY 0.000 0.00
385.00000 0.000 0.00
0995 601-40301 *STRUCTURAL CONCRETE COATING 7,420.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,477.000 0.000
1B 5,492.000 4,942.80
0.90000 5,492.000 4,942.80
1005 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 0.000
LF 174.000 16,530.00
95.00000 174.000 16,530.00
CAT 0301 CURRENT AMT $ 63,013.30 $ 27,256.80 8 27,256.80

CAT NO0302 WALLS

1010 203-02300 *ROCK SCALER 24.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
1015 203-02310 *SCALER FOREMAN 24.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1020 203-02330 LABORER 24.000 0.000
HOUR 0.000 0.00

32.00000 0.000 0.00
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CAT NO0302 WALLS
1025 206-00000 STRUCTURE EXCAVATION 1,755.000 1,741.000
cYy 14.000 84.00
6.00000 1,755.000 10,530.00
1030 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,970.000
cy 0.000 0.00
25.00000 2,970.000 74,250.00
1031 900-00006 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: -5,950.000 -5,950.000
ITEM 1030 206 STR BKFL CL 1
DOL 0.000 0.00
1.00000 -5,950.000 -5,950.00
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,800.000
cy 0.000 0.00
22.00000 1,800.000 39,600.00
1040 206-00510 FILTER MATERIAL (CLASS A) 35.000 35.000
cYy 0.000 0.00
100.00000 35.000 3,500.00
1045 211-02116 *ROCK DOWEL 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1050 504-04410 *BLOCK FACING 4,686.000 4,686.000
SF 0.000 0.00
7.50000 4,686.000 35,145.00
1055 504-06100 *GROUND NAILED WALL 3,591.000 3,591.000
SF 0.000 0.00
45.15000 3,591.000 162,133.65
1060 515-00400 CONCRETE SEALER 199.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1065 601-01000 CONCRETE CLASS B 21.000 19.500
cy 0.000 0.00
325.00000 19.500 6,337.50
1070 601-03000 CONCRETE CLASS D 170.000 169.400
cYy 0.000 0.00
485.00000 169.400 82,159.00
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CAT NO0302 WALLS
1075 601-40000 MASONRY VENEER 4,606.000 2,353.500
SF 2,252.250 129,504.38
57.50000 4,605.750 264,830.63
1080 601-40301 *STRUCTURAL CONCRETE COATING 4,687.000 0.000
SF 0.000 0.00
1.40000 0.000 0.00
1085 602-00020 *REINFORCING STEEL (EPOXY COATED) 25,290.000 24,425.000
1B 0.000 0.00
0.90000 24,425.000 21,982.50
1090 605-83560 6 INCH PIPE UNDERDRAIN 325.000 325.000
LF 0.000 0.00
22.00000 325.000 7,150.00
1095 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 484.500 436.500
LF 0.000 0.00
95.00000 436.500 41,467.50
1100 607-55100 *WIRE MESH 0.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
1105 613-00200 *2 INCH ELECTRICAL CONDUIT 910.000 910.000
LF 0.000 0.00
11.77000 910.000 10,710.70
CAT 0302 CURRENT AMT $ 775,935.65 $ 129,588.385% 753,846.48
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1110 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
1115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
1120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,880.00000 1.000 2,880.00
CAT 0400 CURRENT AMT $ 46,880.00 $ 0.00$ 46,880.00
PROJECT TOTAL CURRENT AMT $ 5,751,090.77 $ 331,307.62 S 4,754,182.27




